
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:45 PM

Run date

Time

Reviewer: Liu, Tai-Lin 20-Apr-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: He, Philip

Diary #: 057 Date: 29-Mar-2010 Monday

Approved Date:

Shift Hours: 07:00 am 05:00 pm Break: Over Time:

Const Calendar Day: 202

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 056 X-L03-CBM.05604-0120F4 E-W Line Cross Over Lift 03 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Work description.

1. Min. bolted the splicing the crossbeam 02 and OBG Lift L3E.

2. continuous to splice crossbeam 01 and OBG Lift L2E.

3. Retracting the Gantry system after the crossbeam 02 been cantilevered from OBG L3E.

4. Working with Submittal 1222.

056 X-L03-CBM.056

Attachment

Retracting Gantry System Install Hand Rail after Gantry System is Retracted
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name He, Philip Diary #: 057 Date: 29-Mar-2010 Monday

Retracting Gantry System Min. Bolt Splicing between Crossbeam 02 and OBG Lift L3W
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